

VCBB Estimated BEAD Timeline as of October 4, 2024

(This document supersedes the timeline contained in the VCBB draft RFA)

Start Date	End Date	Activity	Notes
September 2024	November 2024	Host Subgrantee Preparedness Workshops	
November 5, 2024	December 5, 2024	Pre-proposal window open	
December 6, 2024	January 3, 2025	Pre-proposal review and final project area determination	Ensure all unserved locations will be included within a full proposal
	January 6, 2025	Post final project areas	
January 20, 2025	March 3, 2025	Full proposal window open	
March 4, 2025	May 9, 2025	Subgrantee initial selection and negotiation process	
May 2025		Special award condition meeting	Review awards with NTIA
No earlier than May 30, 2025		Present winning bids to Board/announce results publicly	
Ongoing	July 15, 2025	Complete and submit Final Proposal to NTIA	
To be announced by NTIA		Final Proposal approved by NTIA	Remaining subrecipients may begin deployment activities