

## **VCBB Estimated BEAD Timeline as of September 25, 2024**

(This document supersedes the timeline contained in the VCBB draft RFA)

<b>Start Date</b>	<b>End Date</b>	<b>Activity</b>	<b>Notes</b>
<b>September 2024</b>	November 2024	Host Subgrantee Preparedness Workshops	
<b>November 5, 2024</b>	December 3, 2024	Pre-proposal window open	
<b>December 4, 2024</b>	January 3, 2025	Pre-proposal review and final project area determination	Ensure all unserved locations will be included within a full proposal
	January 6, 2025	Post final project areas	
<b>January 20, 2024</b>	March 3, 2025	Full proposal window open	
<b>March 4, 2025</b>	May 9, 2025	Subgrantee initial selection and negotiation process	
<b>May 2025</b>		Special award condition meeting	Review awards with NTIA
<b>No earlier than May 30, 2025</b>		Present winning bids to Board/announce results publicly	
<b>Ongoing</b>	July 15, 2025	Complete and submit Final Proposal to NTIA	
<b>To be announced by NTIA</b>		Final Proposal approved by NTIA	Remaining subrecipients may begin deployment activities