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 Decommissioning Preparation Activities 
◦ System Draining/Lay-Up continue in 2016 and on-track to complete all 

systems by June.  

◦ Building Power and Services Removal – Ongoing 

 Emergency Plan Update 
◦ Implemented the Permanently Defueled E-Plan and Emergency Action Levels 

(EALs) on April 19th, 2016 

◦ A total of 24 of 37 sirens were successfully removed as requested by the host 
towns. 

 Vermont –           11 

 New Hampshire -  4 

 Massachusetts -    9 

 Water Management 
◦ 115,000 gallons of intrusion ground water shipped to date. 

◦ 19,500 gallons of process water shipped to date. 

◦ Comprehensive Water Management Plan being implemented to reduce intrusion 
water and optimize disposal of water into the future. 

◦ Weekly calls/face-to-face meetings with State agencies continue. 

 



5 

 

 NRC Inspection Activities 
◦ NRC 1Q16 Inspection Report was received on May 4th, 2016 

 One (1) SL IV Violation (lowest level) noted withdrawing spent fuel management 
planning funds from the NDT prior to exemption approval, but NRC refrained from 
issuing enforcement action because of unclear NRC guidance . 

◦ The most recent inspection was conducted the week of May 16th, 2016 
with the inspection scope informed by the NRC Decommissioning 
Program. No issues or potential violations identified. 
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 Other Issues 
◦ Transition to SAFSTOR II and Employee Separation occurred on May 5, 2016 

 80 Employees either retired or left Entergy; 13 employees transferred to another Entergy 
facility. Of these 93 employees, 33 reside in VT, 36 reside in NH and 24 in MA 

 

◦ A group of fifteen (15) members of the U.S. Department of Energy (DOE) 
Nuclear Fuels Storage and Transportation Planning Project (NFST) visited the 
Vermont Yankee site on May 10th. The visit included presentations by both 
ENVY and the DOE as well as a walk down of the rail infrastructure into the site 

 

◦ ENVY worked closely with the town of Vernon to establish a long-term property 
tax agreement which both enables our host community to plan future town 
budgets and affirms our commitment to being a good corporate citizen of 
Vernon. 

 Six (6) year agreement 

 Total of $3M through FY 2022 
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 Other Issues 
◦ Community Support 

 To date in 2016 VY Employee fundraisers generated over $17,000 for area non-
profits 

 



 

 Vermont State Agency Interactions 
 

◦ Public Service Board (PSB) – Second ISFSI Pad CPG 

 PSB Technical Hearings were completed on February 23rd, 2016. 

 Post-hearing briefings completed in March 2016. 

 Approval decision expected in June 2016. 
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 The ENVY Nuclear Decommissioning Trust (NDT) was 

$583.2 Million as of February 29, 2016 
 

 The NDT balance was $594.1 Million as of April 30, 2016 
 

◦ The difference was due to qualified withdrawals from the NDT and 

investment performance due to positive market changes. 
 

 The Site Restoration Trust balance was $16.2 Million  

as of April 30, 2016 
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 Nuclear Decommissioning Citizens Advisory Panel 
(NDCAP) 
 

 Stakeholder Outreach: Speaking Engagements, 
Community Involvement, and Facility Tours 
 

 SAFSTOR Matters – Monthly Cable TV Show 
◦ Episode 12 features two (2) dedicated, long time VY employees 

that have transitioned from ENVY with the recent staff reductions 
earlier this month. 

 Vermont Yankee Decommissioning website: 
            www.vydecommissioning.com 
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http://www.vydecommissioning.com/
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Contact Entergy Government Affairs 
Entergy Nuclear Vermont Yankee, LLC (ENVY) 

Work: (802) 258-4107  
Cell: (508) 728-1421  
Email: jlynch4@entergy.com  
 

mailto:jlynch4@entergy.com

