
7-month timeline

2022

01

Develop public 
engagement & 

technical 
analyses plan

06

Aug. Sept. Oct. Nov. Dec. January Feb. March April May Aug. Sept. Oct. Nov. Dec. JanuaryJuneMay June July July

20242023

18-month timeline

01 02

Vet public engagement plan 
via request for input

03

Stakeholder forums on 
benefits/challenges of 

current programs 

04

Synthesis of public engagement 
and initial technical analyses 

published;

Program / policy recommendations 
drafted

05

Public comment
forums and written

feedback

Final analyses and policy/program 
recommendations published

0602 03 04 05

Develop public 
engagement & 

technical 
analyses plan

Vet public 
engagement plan via 

request for input

Stakeholder forums 
focused on 

stakeholder needs / 
educational / capacity 

building

Synthesis of public 
engagement and initial 

equity / technical analyses 
published

Public comment
forums and written

feedback

Interim update on public 
engagement and equity / 

technical analyses 
published

07

Stakeholder engagement informed by request for input; 
For example, could include two rounds of workshops (ex. in
April and July), a broadly circulated survey or public poll(s), 

and tabling at community events

Technical & equity impact analyses conducted of potential 
solutions informed by stakeholder engagement

Drafting of program and policy
recommendations

08

Final analyses and 
policy/program 

recommendations 
published

09

Public comment forums and written
feedback on draft summaries of 

analyses, engagement, and 
recommendations 


