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Sent via e-mail to James.Porter@vermont.gov 

 
 
 

Re: Report Pursuant to MOU Section 2(h) 
 
 
 

Dear Commissioner Tierney: 

 
Enclosed please find NorthStar Vermont Yankee, LLC’s report submitted in accordance with 
Section 2(h) of the Memorandum of Understanding for Docket No. 8880 dated March 2, 2018 
(“MOU”). Please note that NorthStar has copied the relevant MOU provisions and provides its 
response in underline. 

 
Very truly yours, 
 
 
 

Gregory G. DiCarlo 
Vice President and General Counsel 
 
Attachments
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MOU Section 2(h) 
 

On or before March 31 of each calendar year following the close of the Proposed 
Transaction, NorthStar shall provide to DPS, ANR, VDH, and AGO an annual public 
certification that includes the following: 

 
(1) A detailed description of all work completed as of that date pursuant to corrective 
action plans approved by ANR pursuant to Subchapter 5 of the IRule. 

Answer: There are no corrective action plans approved by ANR to date, with 
anticipation of corrective action plans in 2020 as noted below from works conducted in 
2019. 

(2) A detailed description and schedule of remaining corrective actions and site restoration 
work. 

As noted on the 2018 Annual Report for Site Restoration and Characterization work 
following the formal sale closing, NorthStar formally submitted the following documents to 
ANR electronically; 

1. Limited Non-Radiological Site Sampling Plan, Rev F 

2. Appendix A: Below-Grade Structure Survey Work Plan 

3. Appendix B: Borrow Materials Import Plan 

4. Appendix C: Groundwater Monitoring Plan 

5. Appendix D: Concrete Reuse Plan 

6. Quality Assurance Project Plan, Rev E 

Following a February 28, 2019 meeting between VT ANR and its contractor, ATC, to 
review the details of the restoration and characterization plans prepared in 2018, and a 
follow-on site tour conducted on March 15, 2019, VT ANR provided comments and 
approved concurrent activities for NorthStar to finalize the plans and also execute the 
field activities in anticipation of comments and requirements in order to get to a Final Site 
report that would result in closure of Areas of Concern or Corrective Actions as 
necessary. 

Below are the work tasks and noted documents that were completed that resulted on the 
submission of the noted documents above being able to be submitted to VT ANR: 

 Updated Draft Characterization Phase 1 Report 

 Voluntary Removal Plan, Rev 0 

 Voluntary Removal Plan, Rev 1 

 Legal Support/Permit Support 

 Building Material Characterization WP, Rev 0 

 Building Material Characterization WP, Rev 1 

 Building Material Characterization WP, Rev 2 

 Final Draft Characterization Phase 1 Report 
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 Phase 2 Sampling Plan Data Quality Objectives (DQOs) 

 Phase 2 Sampling Plan Rough Draft 

 Phase 2 Sampling Plan First Draft 

 Phase 2 Waste Area Group (WAG) Identification Plan Outline 

 Phase 2 WAG Identification Plan Rough Draft 

 Phase 2 WAG Identification Plan First Draft 

 Phase 2 Update of Voluntary Removal Plan (D2) - Initial 

 Phase 2 Update of Voluntary Removal Plan (D2) -Final 

 Phase 3 Draft Remedial Action Scope and Schedule 

 Phase 3 Provide Rough Draft RAWP 

 Phase 3 Interim Draft RAWP - D1 

 Phase 3 Final Draft RAWP - D2 

 Phase 3 Review Data from Sampling for Waste Profiles 

 Limited Characterization Sampling: Preparation 

 Limited Characterization Sampling: Sampling Labor 

 Limited Characterization Sampling: Analytical 

 Limited Characterization Sampling: Data Report 

 Site Investigation - Site Sampling WP, Rev D 

 Site Investigation - Corrective Action Plans (drafts) 

Upon receiving comments from VT ANR on the Work Plans, NorthStar conducted 
supplemental field Sampling to generate an updated Site Investigation Report that would 
depict non-Radiological conditions at the Vermont Yankee.  These Site Investigation 
tasks included the following activities; 

 Site Investigation – Vermont ANR Meetings 

 Site Investigation Data Gap Report and Investigation 

 Site Investigation - Site Investigation Schedule generation 

 Site Investigation - Training 

 Site Investigation - Site Investigation Field Sampling for Supplemental Data Gaps 

 Site Investigation - SI Report with Validation, Rev 0 and 1 

 Site Investigation - Non-Radiological Groundwater Sampling WP (1Q 2019), Rev A and B 

 Site Investigation - Qtrly Non-Radiological Sampling & Reporting (2Q, 3Q, and 4Q 2019) 

 Additional VT ANR Meetings (Restoration and Characterization) 

 Additional Site Investigation Data Collection for the updated Site Investigation Report 

 Vermont ANR and Subcontractor Coordination during Supplemental Data Field Sampling 
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 Additional Vermont ANR Meetings (Restoration and Characterization reporting) 

 Updated Site Investigation Report (draft 4Q 2019
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The tasks and work items noted above supported generation of data that was incorporated into the final Updated Site 
Investigation Report that was submitted to Vermont ANR on January 31, 2020. Following this submission will be the resulting 
Corrective Action Plans for areas of concern that will be addressed in 2020. Following is a Table of Areas of Concerns; 

 

Area of Concern 
Investigation of 
Accessible Areas 

Complete? 

Remediation 
Needed?  Remaining Data Gaps  Crosswalk to Decommissioning 

Work Breakdown Structure (WBS) 

AOC 1 ‐ 345 kV 
Switchyard 

Yes  No  VELCO has a 99‐year 
lease: soils within the 
yard will require 
characterization when 
lease expires. 

     

AOC 2 ‐ 115 kV 
Switchyard 

Yes  No  VELCO has a 99‐year 
lease: soils within the 
yard will require 
characterization when 
lease expires. 

     

AOC 3 ‐ South 
Warehouse 

Yes  Yes  Limited shallow soil 
removal required, 
followed by 
confirmatory soil 
sampling 

     

AOC 4 ‐ Former 
North Warehouse 

Yes  No  N/A       

AOC 5 ‐ Turbine 
Building 

Yes  No  Soils under shallow 
foundations to be 
evaluated after 
removal. 

1.04.11  Areas A6 ‐ Chemistry 
Lab Drain Line 

            1.04.27  Area C100 ‐ Turbine 
Building Clean Up 
Sump 
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Area of Concern 
Investigation of 
Accessible Areas 

Complete? 

Remediation 
Needed?  Remaining Data Gaps  Crosswalk to Decommissioning 

Work Breakdown Structure (WBS) 

AOC 6 ‐ Rad Waste 
Storage Building 

Yes  No  Soils to be evaluated 
following slab removal 

1.04.06  Area A5 ‐ Northeast 
Side of Radwaste 
Building  

            1.04.17  Areas C86 & 87 ‐ 
Sandblast Debris East 
of Radwaste Building 

AOC 7 ‐ Fuel Storage 
Tanks 

Yes  Yes  Former UST SW of 
Turbine Building; 
impacted soil along 
piping associated with 
the 75,000‐gal FOST; 
and small stained area 
SW of the Shipping & 
Receiving Building.  For 
each area, fuel oil/diesel 
impacted (PAH) media 
to be excavated & 
disposed off‐site. 
Confirmatory sampling 
to follow. 

     

AOC 8 ‐ Transformers  Yes  Yes  Area directly under 
ABB/Main transformer.  
To be coordinated with 
AOC 5 remediation of 
former UST location.  A 
small area of shallow 
soil adjacent to the East 
Cooling Tower 
Transformer pad will 
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Area of Concern 
Investigation of 
Accessible Areas 

Complete? 

Remediation 
Needed?  Remaining Data Gaps  Crosswalk to Decommissioning 

Work Breakdown Structure (WBS) 

also require removal 
and off‐site disposal 
followed by 
confirmatory soil 
sampling.  

AOC 9 Intake and 
Discharge Systems 

Yes  No  N/A       

AOC 10 ‐ Parking Lots  Yes  No  To be evaluated after 
pavement is removed 

     

AOC 11 ‐ Haz 
Materials Storage 
Areas 

Yes  No  Soils to be evaluated 
following warehouse 
slab and Haz Stor shed 
removal. 

     

AOC 12 Former 
Edson's Gulf Station 

Yes  Yes  Limited PAH‐impacted 
soil excavation and 
confirmatory sampling 

     

AOC 13 ‐ Septic 
Systems 

Yes  Yes  Potential PFAS in leach 
fields and residual 
spreading area (South 
Application Field), as 
well as limited PAH 
impacted areas and 
stockpiles (North 
Application Field). 

1.04.10  Areas B1 ‐ Septic 
System Sludge 

         1.04.13  Areas B2 ‐ Excavated 
Material Pile from PA 
Mods 

         1.04.14  Areas B3 ‐ Septic 
System Tanks 

            1.04.15  Areas B5 ‐ North 40 of 
Owner Controlled 
Area  

AOC 14 ‐ Stormwater 
Outfalls 

Yes  TBD  Risk assessment to 
evaluate sediments 

  1.04.03  Area A3 ‐ North Storm 
Drain Outfall River 
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Area of Concern 
Investigation of 
Accessible Areas 

Complete? 

Remediation 
Needed?  Remaining Data Gaps  Crosswalk to Decommissioning 

Work Breakdown Structure (WBS) 

Bank 
            1.04.04  Area A4 ‐ Manhole 12 
           

1.04.05 
Area A4 ‐ South Strom 
Drain System 

AOC 15 ‐ Cooling 
Tower Area 

Yes  Yes  Soil piles to be used for 
shipping, or evaluated 
via risk assessment 

1.04.07  Area B2 ‐ Area Near 
West Cooling Tower 

            1.04.12  Areas B1 ‐ Deep Basin 
Colling Tower Silt 

            1.04.16  Areas B6 ‐ Burn Area 

AOC 16 ‐ Railroad 
Lines 

Yes  Yes  Risk assessment 
required to further 
evaluate pesticide and 
PAH impacts to shallow 
soils, and potential 
limited soil removal 

     

AOC 17 ‐ Sitewide 
Groundwater 

Yes  No  Limited MNA, no active 
GW treatment needed 

     

 

An indication of the progress of Site Restoration and Characterization activities in relation to the Vermont ANR (I-Rule) for the 
chemical site closure process is depicted on the following figure: 
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General support to the project in 2019 also included the following characterization 
activities and tasks; 

 NDCAP Support on progress of Characterization and Site Restoration plans 

 General Environmental and Permit Support 

 Building Characterization Support 

 Building Characterization – Vermont ANR Meeting 

 Building Characterization - Revised Building Characterization WP 

 Building Characterization - Building Characterization Field Sampling 

 Building Characterization - Update Building Materials Sampling Report 

 Building Characterization - Sub-grade Structures WP, Rev A and B 

 Building Characterization - Building Characterization Reports including Sub-grade 
Structures (per Building), Rev A and B 

 Building Characterization - Building Materials Data Gap WP, Rev A and B 

 Building Characterization Materials - Concrete Management & Disposal Plan 

 Additional Building Characterization Sampling and Vermont ANR Certification 

 Various Agency and Subcontractor Coordination 

 Environmental and Waste Characterization Support for Non-Radiological aspects 

 RCRA Storage Area Closure 

 USACE General Permit Application 

 Dewatering 

 Permit and Waste Disposal Support 

 Dewatering Support and Dewatering Well Installation, Design and ongoing Support 

 Residual Permit and Septic Field Sampling Requirements 

Lastly, NorthStar conducted a Baseline Radiological Surface Scan Survey of Lands 
during 2019 of the facility property with the results producing a high-quality, spatially-
robust, and accurately geo-referenced spectral gamma scan data set that is representative 
of the radiological conditions in surface and near-surface soils at the Vermont Yankee 
site. 

 

(3) The amount of funds estimated to be required to complete site restoration. 

$23.215 million will be required to complete the site restoration. 
 
 



CERTIFICATE OF SERVICE 

On behalf of NorthStar Vermont Yankee, LLC, I hereby certify that I have this day served 
NorthStar’s report via e-mail to the following entities pursuant to the Docket 8880 Memorandum of 
Understand Sections 2(h) and 29): 

June Tierney 
Commissioner 
Vermont Dept. of Public Service 
June.tierney@vermont.gov 

James Porter 
Director of Public Advocacy 
Vermont Dept. of Public Service 
James.porter@vermont,gov 
Eric.guzman@vermont.gov 

Julie Moore 
Secretary 
Agency of Natural Resources 
ANR.notice@vermont.gov 
Jordan.gonda@vermont.gov 

Matt Chapman 
General Counsel 
Vermont Agency of Natural Resources 
Matt.chapman@vermont.gov 

The Honorable T.J. Donovan 
Vermont Attorney General 
Thomas.Donovan@vermont.gov 
Justin.kolber@vermont.gov 
Joshua.diamond@vermont.gov 

Mark Levine, MD 
Commissioner 
Vermont Department of Health 
Mark.levine@vermont.gov 

David Englander 
Senior Policy and Legal Advisor 
Vermont Department of Health 
David.englander@vermont.gov 

DATED at Riverview, Florida, this 31st day of March 2020. 

NORTHSTAR VERMONT YANKEE, LLC 

By:
Gregory G. DiCarlo 

Vice President and General Counsel 


