

VCBB Estimated BEAD Timeline as of October 16, 2024

(This document supersedes the timeline contained in the VCBB draft RFA)

Start Date	End Date	Activity	Notes
October 2024	November 2024	Host Subgrantee Preparedness Workshops	
December 3, 2024	January 9, 2025	Pre-proposal window open	Noon deadline on January 9
January 13, 2025	February 13, 2025	Pre-proposal review and final project area determination	Ensure all unserved locations will be included within a full proposal
February 17, 2025		Post final project areas	
March 3, 2025	April 14, 2025	Full proposal window open	
April 15, 2025	June 6, 2025	Subgrantee initial selection and negotiation process	